
Announcement of Implementation on Mobile BTS construction Project

The Board of Directors of TMH Telecom Public Co., Ltd. announces that the company has completed 50% of the mobile station construction frame projects which was disclosed in prospectus under title of “**USE OF PROCEEDS**” on page number 22 and estimated as 128 sites of BTS construction project. It was signed with Star High Co., Ltd. which is the biggest Myanmar local shareholder of Telecom International Myanmar Co., Ltd. (Mytel, Fourth Operator in Myanmar) in October 2017. TMH obtained PO (Purchase Order) of 140 sites which are based on the said frame contract. Those mobile stations will be constructed for Mytel mobile network operation purpose in Yangon Division, Mandalay Division and Northern and Southern Shan State respectively. TMH has to implement the followings:

1. Construction of tower foundation, Equipment room, Equipment slab
2. Tower erection
3. Fence installation

Progress of the Project

Up to March 2018, 50% of the contract scope has been completed .

TMH’s management would like our shareholders to know that it is one of the main projects and further announcements to shareholders on implementation of these projects will be made appropriately.

By Order of the Board

Thiha Lwin
Managing Director

23 March 2018